

**CITY OF ROCKLIN
CHANGE ORDER**

CHANGE ORDER NO.: 4	PROJECT NAME: Sierra College HMA Overlay Project
DATE OF ISSUANCE: 05/10/2022	CONTRACTOR: George Reed, Inc.

You are directed to make the following changes to the plans and specifications or do the following work not included in the plans and specifications on this contract.

CHANGE ORDER

1. Perform additional dig outs. Cold plane 26 foot wide by 390 foot long portion of the roadway (see attached). The cost for the additional work is \$36,622.00.

CHANGE TO CONTRACT PRICE	CHANGE TO CONTRACT TIME
Original Contract Price: \$501,586	Original Contract Time: 30 calendar days
Current Contract price, as adjusted by previous change orders: \$553,303.61	Current contract time, as adjusted by previous change orders: 30 calendar days
The Contract Price due to this Change Order will be increased by an amount of \$36,622.00	The Contract Time due to this Change Order will be increased by 0 calendar days.
The new Contract Price due to this Change Order will be \$589,925.61	The new Contract Time due to this Change Order will be 30 calendar days

NOTE: TO BE EFFECTIVE, THIS ORDER MUST BE APPROVED BY THE CITY MANAGER OR HER DESIGNEE

Requested by: Matt McClure, Public Services Manager	Approved by: _____ Justin Nartker, Director of Public Services
Date: 05/10/2022	Date: _____

We, the undersigned contractor, have given careful consideration to the change proposed, and agree, if the proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified and will accept as full payment therefore the prices shown above.

Accepted by: _____ (Contractor)	Date: _____
------------------------------------	-------------