

CHANGE ORDER

CHANGE ORDER NO.: 1	PROJECT NAME: Argonaut Culvert Replacement Project
DATE OF ISSUANCE: 09/13/2022	CONTRACTOR: C&J General Engineering, Inc.

You are directed to make the following changes to the plans and specifications or do the following work not included in the plans and specifications on this contract.

JUSTIFICATION:

-Replace 12” Corrugated Metal Pipe for an amount of \$51,927 (see Exhibit A for specific costs).

CHANGE TO CONTRACT PRICE	CHANGE TO CONTRACT TIME
Original Contract Price: \$375,590	Original Contract Time: 30 Business days
Current Contract price, as adjusted by previous change orders: \$375,590	Current contract time, as adjusted by previous change orders: 30 business days
The Contract Price due to this Change Order will be increased by \$51,927	The Contract Time due to this Change Order will be increased by 0 business days.
The new Contract Price due to this Change Order will be: \$427,517	The new Contract Time due to this Change Order will be 30 business days


NOTE: TO BE EFFECTIVE, THIS ORDER MUST BE APPROVED BY THE CITY MANAGER OR HER DESIGNEE

Requested by: Rick Lawrence, Public Services Manager	Approved by: _____ Aly Zimmermann, City Manger
--	---

We, the undersigned contractor, have given careful consideration to the change proposed, and agree, if the proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified and will accept as full payment therefore the prices shown above.

Accepted by: _____ C & J General Engineering, Inc.	Date: _____
---	-------------

EXHIBIT A

	CITY OF ROCKLIN - ARGONAUT RD CULVERT PROJECTT - CHANGE ORDER REQUEST	8-29-2022	CCO#001
	CA CONTRACTORS LIC #1041865 - DGS CERTIFIED SMALL BUSINESS #2013131	DIR# 1000762893	DIR WAGE RATE
ITEM NO.	 3060 THORNTREE DRIVE #10 CHICO CA 95973 (707) 975-1309 chadcandjge@gmail.com		
	TASK OR LINE ITEM- REMOVE & REPLACE 12" CMP CULVERT		
1	MOBILIZATION OF ALL EQUIPMENT - MATERIALS		
2	MOVE IN EQUIPMENT - IN & OUT	\$0	\$0.00
3	USA NOTIFICATION & TICKET # - SUBMITTAL PACKAGE FOR PROJECT	LUMP SUM	\$0.00
4	POT HOLE EXISTING UTILITIES FOR CONFIRMATION	LUMP SUM	\$0.00
5			ITEM TOTAL = \$0.00
6			
7	SAWCUT AC FOR REMOVAL OF EXISTING CMP- MOVE CURRENT SAWCUT LINE +/- 16'	38 LF	\$0.00
8	REMOVE EXISTING ASPHALT & OFF HAUL	560 SF	\$2,945.00
9	REMOVE EXISTING SIDEWALK & OFF HAUL	60 SF	\$980.00
10	REMOVE EXISTING CURB & GUTTER - OFF HAUL	15 LF	\$340.00
12	REMOVE & REPLACE 12" CMP CULVERT WITH NEW 12" SDR CULVERT ACROSS ARGONAUT	38 LF	\$12,388.00
13	CONCRETE FILL EXISTING FAILE CULVERT DOWN SLOPE & REPLACE WITH NEW 12" SDR	52 LF	\$19,898.00
14	POUR NEW CURB & GUTTER PER CITY STD	15 LF	\$3,118.00
15	POUR NEW SIDEWALK PER CITY STD	60 SF	\$3,328.00
16	ASPHALT PAVING ADDITIONAL SF PER PLAN & SPEC	550 SF	\$7,650.00
17	PROJECT MGMT - OVERSIGHT	LUMP SUM	\$1,280.00
13			ITEM TOTAL = \$51,927.00
14			TOTAL CCO#001 \$51,927.00
15			
16	PRICING IS PRIVATE AND PROPRIETARY - EXCLUSIONS TO BE MADE PART OF ANY CONTRACT		