

RESOLUTION NO. 2022-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN  
AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NO. 1 TO THE  
CONSTRUCTION AGREEMENT WITH C&J GENERAL ENGINEERING, INC., FOR THE  
ARGONAUT CULVERT REPLACEMENT PROJECT AND INCREASING THE CITY MANAGER'S  
CONTINGENCY CHANGE ORDER AUTHORITY

WHEREAS, the Argonaut Culvert Replacement Project ("Project") was approved by the City Council on June 28, 2022, with the construction agreement awarded to C&J General Engineering Inc. (Reso. 2022-140), and consists of removing and replacing the failed 36 inch pipe with two (2) 24 inch pipes, restoring the headwall and endwall, and repairing the pedestrian pathway pavement; and

WHEREAS, work was authorized to begin on the Project on August 29, 2022, during which it was discovered that several sections of a previously unidentified 12-inch Corrugated Metal Pipe (CMP) had failed and must be replaced to prevent further erosion in the area and additional replacement costs in the future; and

WHEREAS, the proposed Change Order No. 1 to the Construction Agreement with C&J General Engineer Inc. for the Project will authorize the replacement of the failed CMP at a cost of \$52,000 (rounded); and

WHEREAS, in addition to Change Order No. 1, due to site concerns involving an increase in the amount of unsuitable soils found, staff is requesting the City Manager's contingency change order authority for the Project be increased from \$56,490 to \$100,000; and

WHEREAS, sufficient funds are available in the Stormwater Pipe Replacement Program in the SB 325 – Sales Tax Fund (210) to support Change Order No. 1.

NOW, THEREFORE, the City Council of the City of Rocklin does resolve as follows:

Section 1. Change Order No. 1 to the Construction Agreement with C&J General Engineering Inc. for the Argonaut Culvert Replacement Project is approved, and the City Manager is authorized to execute Change Order No. 1 on behalf of the City, in substantially the form attached hereto as Exhibit "A."

Section 2. The City Manager's contingency change order authority for the Argonaut Culvert Replacement Project is \$100,000. The additional compensation authorized in Change Order No. 1 to the construction agreement with C&J General Engineering Inc. is not included in and does not reduce the City Manager's change order authority of \$100,000, for Project contingencies.

PASSED AND ADOPTED this 13<sup>th</sup> day of September, 2022, by the following vote:

AYES: Councilmembers:  
NOES: Councilmembers:  
ABSENT: Councilmembers:  
ABSTAIN: Councilmembers:

---

Bill Halldin, Mayor

ATTEST:

---

Hope Ithurnburn, City Clerk

EXHIBIT A