

RESOLUTION NO. 2022-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN
APPROVING AMENDMENT NO. 1 TO THE CONTRACT FOR SERVICES FOR STORMWATER PIPE
REPLACEMENT WITH SAK CONSTRUCTION, INC. AND APPROVING A BUDGET APPROPRIATION

WHEREAS, on August 10, 2021, the City Council of the City of Rocklin adopted Resolution 2021-138 approving the agreement with SAK Construction, Inc. for the lining of corrugated metal storm drain pipes (CMP) that have failed at various locations in the City of Rocklin and related services, in an amount not to exceed Two Hundred and Thirty-Two Thousand, Five Hundred Dollars (\$232,500); and

WHEREAS, as a result of a roadway emergency at El Don Drive, City staff had the drainage pipes in the area inspected and found 140 lineal feet of 42" CMP and 130 lineal feet of 12" CMP needs repair, and recommends adding the repair work to the existing contract for services with SAK Construction Inc.; and

WHEREAS, Amendment No. 1 to the Contract for Services for Stormwater Pipe Replacement with SAK Construction, Inc., adding the repair work, will increase the contact amount by One Hundred and Fifty Thousand Dollars (\$150,000) for a new not to exceed amount of Three Hundred and Eighty-Two Thousand and Five Hundred Dollars (\$382,500); and

WHEREAS, the additional contract amount will be funded out of the SB325 Fund (210) and a budget appropriation will be necessary and may necessitate a budget amendment.

NOW, THEREFORE, the City Council of the City of Rocklin does resolve as follows:

Section 1. The City Council of the City of Rocklin hereby approves Amendment No. 1 to the Contract for Services with SAK Construction, Inc. for Stormwater Pipe Replacement and authorizes the City Manager to execute Amendment No. 1 in substantially the form attached hereto as Exhibit "A."

Section 2. The City Manager is authorized to increase the expenditure budget by \$150,000 in the SB325 Fund (210) in the FY2021/22 Budget for the El Don Dr Stormwater Pipe Replacement Project.

PASSED AND ADOPTED this 11th day of January, 2022, by the following vote:

AYES: Councilmembers:
NOES: Councilmembers:
ABSENT: Councilmembers:
ABSTAIN: Councilmembers:

Bill Halldin, Mayor

ATTEST:

Hope Ithurnburn, City Clerk

AMENDMENT NO. 1
TO CONTRACT FOR SERVICES BETWEEN THE CITY OF ROCKLIN
AND SAK CONSTRUCTION, INC., EFFECTIVE AUGUST 10, 2021

This Amendment is entered into as of this ___ day of _____, 2022, by and between the City of Rocklin, a municipal corporation (“City”) and SAK Construction, Inc. (“Contractor”), who agree as follows:

RECITALS

WHEREAS, SAK Construction, Inc. and the City of Rocklin entered into an agreement on August 10, 2021, for Stormwater Pipe Replacement services, which was approved by the City Council of the City of Rocklin Resolution 2021-138 for an amount not to exceed Two Hundred and Thirty-Two Thousand and Five Hundred Dollars (\$232,500); and

WHEREAS, during the road repair of El Don Drive, additional drainage pipes in this area were inspected and staff found that an additional 140 lineal feet of 42” CMP and 130 lineal feet of 12” CMP needs repair as soon as possible; and

WHEREAS, the cost for the additional repairs is One Hundred and Fifty Thousand Dollars (\$150,000), and the City and Contractor desire to add the additional repairs to the existing contract for services; and

WHEREAS, with the additional repairs, the total contract amount will be increased to an amount not to exceed Three Hundred and Eight-Two Thousand, Five Hundred Dollars (\$382,500).

AGREEMENT

NOW, therefore, the City and Contractor hereby agree to amend the Contract as follows:

1. Section “2” entitled “Compensation” is amended to increase the not to exceed amount of the Contract from \$232,500 to \$383,500.
2. Exhibit A is amended to include the additional services set forth in Exhibit A, attached hereto, and incorporated herein.
3. Exhibit C is amended to include the fees for the additional services, as set forth in Exhibit C, attached hereto, and incorporated herein.

Except as set forth in this Amendment, the Contract is unaffected and shall continue in full force and effect in accordance with its terms. If there is a conflict between this Amendment and the Contract, the terms of this Amendment will prevail.

Executed as of the date first written above.

CITY OF ROCKLIN

By: _____
Aly Zimmermann, City Manager

CONTRACTOR

By: _____

Print Name: _____

Title: _____

By: _____

Print Name: _____

Title: _____

APPROVED AS TO FORM:

By: _____
Sheri Chapman, City Attorney

ATTEST:

By: _____
Hope Ithurburn, City Clerk

EXHIBIT A

Scope of Services

The additional Scope of Work includes the following:

Install 140 Lineal Feet of 42" CIPP on El Don Drive

Install 130 Lineal Feet of 12" CIPP on El Don Drive

Includes

- Clean / televise the host pipe in preparation for CIPP installation.
- Install cured-in-place pipe (CIPP) in CMP storm drain.
- Reinstatement of 1 each sideline
- Bypass diversion
- Provide post installation CIPP video with a copy to the City of Rocklin.
- One-year standard construction warranty on materials and workmanship.
- Payment of prevailing wages.

EXHIBIT C

Schedule of Fees

Fees for the services described in Exhibit A will be for an amount not to exceed One Hundred and Fifty Thousand Dollars (\$150,000) as shown below:

Install 140 Lineal Feet of 42" Cured In Place Pipe on El Don Drive	\$125,000
Install 130 Lineal Feet of 12" Cured In Place Pipe on El Don Drive	<u>\$ 25,000</u>
TOTAL	\$150,000

Existing Contract Amount	\$232,500
Additional Cost Above	<u>\$150,000</u>
Revised Contract Amount	\$382,500