

MODESTO OFFICE
P.O. BOX 4760, MODESTO, CA 95352
TELEPHONE: (209) 523-0734
ESTIMATING FAX: (209) 523-4927
ACCOUNTING FAX: (209) 523-4313



OFFICE AND YARD:
140 EMPIRE AVENUE
MODESTO, CALIFORNIA 95354
1-877-823-2305
WWW.GEORGEREED.COM

State Contractor's License No. 211337-A



April 26, 2022

City of Rocklin
4081 Alvis Court
Rocklin, CA 95677

Attention: Matt McClure

Project: 21-739 Sierra College Boulevard Overlay

Subject: GRI-007: Cost Proposal for Additional Digouts

Matt,

Pursuant to your request, please find the following cost proposal to perform additional digouts on the above referenced project. As discussed, George Reed will cold plane a 26' wide by 390' long portion of the roadway at 0.25' deep and replace with 3/4" HMA. This operation will require additional buy and haul of HMA, asphalt plant opening fee, sweeper, and labor and equipment hours. The total cost of this additional work is as follows:

- Buy HMA (200 TN)	\$15,000
- Plant Opening Fee	\$3,000
- Haul HMA (5 Trucks)	\$5,840
- Sweeper	\$2,000
- Paver, 2 Rollers, Skiploader, Bit Pot	\$4,750
- <u>Additional Screedman and Asphalt Raker</u>	<u>\$1,255</u>
- Subtotal	\$31,845
- <u>Mark-Up 15%</u>	<u>\$4,777</u>
- Total Cost	\$36,622

Please review the above proposal and issue a Contract Change Order if you would like the Contractor to proceed with this additional work. Please feel free to contact me at (510) 714-5596 should you have any additional questions or concerns regarding this matter.

Respectfully,

Steve Genereux

Steve Genereux
Sacramento Area Manager
GEORGE REED, INC.