

RESOLUTION NO. 2022-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF ROCKLIN
AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NO. 4 WITH GEORGE
REED, INC. FOR THE SIERRA COLLEGE BOULEVARD HMA OVERLAY PROJECT

WHEREAS, on September 28, 2021, the City Council awarded the contract for the Sierra College Boulevard HMA Overlay Project to George Reed Inc. (Resolution No. 2021-167), and the Project consists of paving the roadway on Sierra College Boulevard from Del Mar Avenue to the Placer County Line; and

WHEREAS, due to the major weather events starting in October 2021, and temperatures consistently below paving thresholds throughout the winter season the Project was put on hold during the winter months; and

WHEREAS, work on the Project was authorized to begin on Monday, April 25, 2022, during which it was discovered that part of the road degraded to the point of requiring the digging out of the failed portion of road prior to paving; and

WHEREAS, Change Order No. 4 will authorize the removal of the failed portion of roadway at an additional cost of \$36,622; and

WHEREAS, Change Order No. 4 will be funded out of the SB1 Road Maintenance and Rehabilitation Funds (205), will require a budget appropriation, and may necessitate a budget amendment.

NOW, THEREFORE, the City Council of the City of Rocklin does resolve as follows:

Section 1. The City Council approves Change Order No. 4 to the Sierra College Boulevard HMA Overlay Project with George Reed, Inc. in substantially the form attached hereto as Exhibit "A," and authorizes the City Manager to execute the change order. Council's approval of Change Order No. 4 is in addition to, and will not diminish the City Manager's change order authority of 15 percent of the original contract amount.

PASSED AND ADOPTED this 10th day of May 10, 2022, by the following vote:

AYES: Councilmembers:
NOES: Councilmembers:
ABSENT: Councilmembers:
ABSTAIN: Councilmembers:

Bill Halldin, Mayor

ATTEST:

Hope Ithurnburn, City Clerk

EXHIBIT A